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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS VT Accounts Of )
Billed Date: 02-Dec-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) ) \
Customer Order Number:DW96957718 Mission Assignment No: i FaCi“fYZ:RARlTAN BAY SLAG i
‘ RARITAN BAY SLAG 328687 BZ796 * - AICH: DWosgsi71g .
EPA 633 ‘ | RPM: T MITGHELL | .
« [ Dater: 12/24/2013 . .
. * ; ol %
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * : L N
27065519 * *
* *
Partial # 50  01-Nov-2013 Thru - 02-Dec-2013 FAEE A AN A E K A Rk x k ko
Bilted Office (Mail To): Billing Office (Send Remittance To}:
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
' MILLINGTON TN 38054-5005
i &!_ Billed Accounting Classification =~ - .- S - Billing Accounting Classification ==~ = L o i
068 068 X 8145.0000 2009 00 0000 00000000000 00000 $7,263.07 096 NA X 3122.0000 G5 08 2416 868 012718 96231 $7,263.07
Line Item Moa " . " " .Description e T R 5 Eaid No ~_Amount .}
4T CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $6,964.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $88.61
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $25.85
1 INHOUSE - LABOR LABOR $184.61
Subtotal: $7,263.07
Total Billed Amount: $7,263.07
CORPS CERTIRCATION Less Partial Amount Paid: $0.00
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 01-Jan-2014 - Pay This Amount: $7,263.07

THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE, AND

SHQULD BE PAID AND CHAR(KTHEA@OPRIAHON(S) OR
FUNDS AS INDICATED." N\ [ \ \\\
VSRR N QAU

DATE

SIGNATURE

e\l\‘(\\g\'\\s\f"\ \\I\'E\E: “~

Funds Authorized:
Total Bitled Amount:
Prev Billed Amount:

$5,391,997.00
$5,348,512.82
$5,341,249.75

CERTIFICATE OF OFFICE BILLED
| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

Current Bitled Amount: $7,263.07
Total Flux Bited: o | 0O O
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 696792

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080

cohilnonit.476 v2.1.4
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s Page: 101
99EPA. Date: 02-DEC-2013
C . 5 Time: 09:31:03
. : PROGRESS REPORT .
KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
TIA "Number: DW36957718
MONTHLY REPORT FOR NOVEMBER 2013
Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) . (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $5,381,887.00 50.00 $5,391,897.00
Less Total Expsnditures: (=) $5,348,512.82 $0.00 $5,348,512.82
Less Undelivered Orders: (=) ’ $35,119.98 $0.00 $35,119.98
Less Commitments: (-} $2,461.87 $0.00 $2,461.:87
Funds Available Balance: . .$5,902.33 $0.00 $5,902.33
- BILLING BCTIVITY (096X3122):
Bill Number: 27065519 ,
Funds Expended During Report Period: } Cos S $7,263.07
Total Billed to Date: $5,348,512.82
DIRECT FUND CITE. PAYMENTS:
Funds Expeénded During Report Period: $0.00
Total Expended to Date: . . $0.00
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P - o : . B ‘. Date: 02-DEC-2013

99EPA .
- = Time: 09:31:03
e , ‘ PROGRESS REPORT . -
KRNSAS CITY DISTRICT : - : , . . R #
RAR[TAN EAY SIAG, NJ S L S R
JIA Nufbei: DF96957718 I : . - S
% BiXl-Nlmber: 37065518 . e T . B “4 v "

+ BEL1 Inyoice Date: 02-DEC-2013.

onthly Billing Amount (096X3122) : . o T $7,%263.07 ' R R

% Monthly Direct Fund Cite Contract Cost(068X8145): 2 "$0.00
o L Costs for Prio‘i Month's i ' ":'Pi'd\j'ect'c'ost_s
Budget Categories . Current Month Summaxy .£o Date
. a Personnel . : $115.38 $111,168.76 . $111,285.14
b_fringe Benefits . $69.23 $59,539.47 © . .$58,608.70 o > L
. € Travel : $0.00 $9,429.50 $9,429.50 0 ¢
d. Equipment . $0.00 $0.00: $0.00
& Supplies $0.00 $0.00 . $0.00
f Procurement o $6,964.00 '$4,992,085.02 $4,889,049.02 X
g Construction $0.00 $0.00 o $0.00
h Other R $0.00 $64,265.80  ,$64,265.80
i Total Direct Charges $7,148.61 $5,236,489.55 © $5,243,638.16
j Total Indirect Charges $114.46 $104,760.20 $104,874.66
k TOTAL - e v $7,263.07 $5,341,249.75 §5,348,512.82
LBABOR BREAKOUT FOR MONTH: o
Individuval ’ Location Function Hours ’ .- Laboxr Amount. .

SHELLY M ALLEN ' KANSAS CITY DISTRICT PROGREM ANALYST 3.00 $299.07 , e » o

TOTAL LBBOR: . ’ 3.00 $288.07
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Progress Report for EPA Region Il - Raritan Bay Slag Site — Remedial Investigation

| site: Raritan Bay Slag Site - NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 27065519-50 | IAG No.: | DW9695771801(BZ796) IAG Expiration -~ | Aug 2016
Date:

Reporting | From: To: EPA RPM _ USACE PM

Period: 1-Nov-13 2-Dec-13 Tanya Mitchell Kristine Stein

Work Performed

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:
CDM - Contract W912DQ-08-D-0018, Task Order 0018:
e none

Meetings Only work done on this task was budget work by financial analyst. Work is winding down, no meetings were
held.

Key ® none

Milestones

Completed

Projected Work

Narrative USACE Will:
Perform administrative activities, including project billing and other support services. Support the below actions.
CDM will:
»  Provide support for CAG meetings, as needed
[ 4

Meetings Strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project status,
major issues, and challenges as necessary.

Key * none

Milestones

Forthcoming

Issues

Technical: None

Schedule: None at this time.

Funding: Limited remaining funding at this time. Approximately 96% expended, $24K remaining.

Expenditures: USACE - Please see attached

Obligations Plan (FY10)

Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

Funding — new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP
and ROD related tasks. Received $40,000 in post-Sandy support funding,

1 O0OF 2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Scope of Work Summary

The Raritan Bay Slag Site (“Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

iAllen Shelly  {Program Analyst 816-389-3354 Mollink Lori Project Engineer 816-389-3554
Darpinian y Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager  [816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
\ | KLECTRQNC
S December 19, 2013
Kristine Stein, Project Manager Date

816-389-3172
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